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Construction Office Performance Measures
for All Contracts Passed Through Second Qtr FY 2003/2004

District
Number of 
Contracts

Total Original 
Contract Amount

% Time 
Increase of 

Original Days

% Cost 
Increase Over 

Original 
Amount

% Total CEI 
Cost Of 
Present 
Amount

Total Avoidable 
Premium Cost

Avoidable Cost % 
of Original 

Contract Amount

Avoidable Time 
% of Original 

Days

Days from Final 
Acceptance to 

Initial Offer

Days from Final 
Acceptance to 
Project Passed

Number of 
Contracts

% of Contracts 
with CPPR 

Grades Entered 
Within 45 Days

1 33 67,065,562$          -7.9% -1.6% 9.8% -$                  0.00% 0.6% 79 329 12 83.3%

2 38 113,971,503$        10.3% 18.3% 7.8% 31,545$            0.03% 11.2% 110 224 24 70.8%

3 47 163,176,458$        18.2% 7.2% 13.7% -$                  0.00% 11.8% 108 586 19 68.4%

4 34 125,542,743$        8.9% 7.6% 12.8% 585,556$          0.47% 9.2% 65 260 14 100.0%

5 27 59,230,085$          10.7% 4.0% 5.4% 377,916$          0.64% 13.9% 28 123 23 65.2%

6 19 83,473,667$          4.6% -4.5% 10.7% 73,676$            0.09% -0.1% 725 96 22 90.9%

7 24 47,883,122$          8.9% 2.7% 10.4% 6,164$              0.01% 8.6% 43 245 13 53.8%

8 13 64,860,295$          11.1% 8.5% 17.6% 103,354$          0.16% 10.0% 81 282 8 75.0%

Totals 235 725,203,435$        7.3% 6.4% 11.4% 1,178,211$       0.16% 8.4% 117 300 135 75.6%

20.0% 10.0% 12.0% 1.0% 5.0% 90 275 75.0%

Performance 
Measure 

Number of Contracts This is the number of contracts passed during this period

Total Original Amount This is the total value of all contracts passed during this period.

% Time  This is the increase in time (based on Days Used) over the original days expressed as a percentage of the Original Days.

% Cost  This is the increase in cost (based on Actual Expenditures) over the original contract amount expressed as a percentage of the Original Contract Amount

% Total CEI  This is the Total Cost for all Construction Engineering Inspection expressed as a percentage of the Present Contract Amount.

Total Avoidable Preminum Cost  This is the Total Non-Value Added Cost for all contract changes that could have been avoided.

Avoidable Cost %  This is the Total Added Cost for all contract changes that could have been avoided expressed as a percentage of the Original Contract Amount

Avoidable Time%  This is the Total Days added to contract for all contract changes that could have been avoided expressed as a percentage of the Original Contract Days.

Days To Initial Offer  This is the Total number of days between the Contract Final Accepted date and the Initial Final Offer of Payment Date by the Department.

Days to Project Passed  This is the Total number of days between the Contract Final Accepted date and the Contract Pass Date.

This is the number of contracts that reached Final Acceptance Status through this quarter.

This is the percent of contracts that reach Final Acceptance that had CPPR Grades entered within 45 days of Final Acceptance

Contracts That Reached "PASS" Status Through This Quarter
Contracts Reaching Final 

Acceptance Through This Quarter

Number of Contracts Reaching 
Final Acceptance

% of Contracts/CPPR Grades 
Within 45 Days

Description

Performance Targets

2nd Qtr 2003_2004 Performance Measure Revised .xls



District Total Ceicost Present Amt. % CEI Cost COPY FROM D2..D10/EDIT/PASTE SPECIAL/VALUES/ENTER
1 6,622,592 67,612,865 9.8% 20.6%
2 10,290,061 131,317,584 7.8% 9.2%
3 23,475,324 171,249,522 13.7% 11.6%
4 17,297,344 135,231,491 12.8% 16.4%
5 3,260,567 60,832,653 5.4% 7.5%
6 9,154,301 85,351,035 10.7% 15.1%
7 5,133,214 49,414,225 10.4% 11.3%
8 12,236,582 69,451,942 17.6% 10.9%

ST 87,469,985 770,461,317 11.4% 11.1%

DONEcopied each cell from CONSYS.CEI.RPT(TCQTR301)


